

**CITY OF CORDOVA, ALASKA
RESOLUTION 09-14-40**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF CORDOVA, ALASKA,
APPROVING A CONTRACT AMENDMENT WITH DAWSON CONSTRUCTION FOR
A LIMITED NOTICE TO PROCEED FOR PHASE 2, STAGE 2 OF THE CORDOVA
CENTER PROJECT BRINGING THE TOTAL AMOUNT PAYABLE TO \$4,578,752**

WHEREAS, Dawson Construction is under contract with the City of Cordova for Phase 2 of the Cordova Center Project; and

WHEREAS, Dawson Construction has identified a scope of work for a Limited Notice to Proceed (Stage #2) with a scope of work that includes Interior Framing, Mechanical Rough-In and Electrical Rough-In (Ready for Drywall and other finishes); and

WHEREAS, funds have been identified for the costs of this Limited Notice to Proceed (Stage #2) from the Cordova Center Project Budget in the line item 'Construction'.

NOW, THEREFORE BE IT RESOLVED THAT the City Council of the City of Cordova, Alaska, hereby approves a contract amendment with Dawson Construction for a Limited Notice to Proceed (Stage #2) for Phase 2 of the Cordova Center Project bringing the total amount payable to Four Million, Five Hundred Seventy-Eight Thousand, Seven Hundred, Fifty-Two Dollars (\$4,578,752); and

BE IT FURTHER RESOLVED that all remaining work within the Cordova Center Project Phase II will be brought forward to City Council for approval of appropriation before proceeding.

PASSED AND APPROVED THIS 17th DAY OF SEPTEMBER, 2014




James Kacsh, Mayor

ATTEST:


Tina Hammer, Deputy City Clerk