



## South Harbor Rebuild Request for Proposals ADDENDUM # 2

TO: All Potential Bidders

DATE: 9/29/22

This addendum forms a part of the South Harbor Rebuild Request for Proposals

Addendum #2 Table 1 Contract Milestones Date corrections. Corrections are highlighted in the table below.

Table 1 Contract Milestones

Milestone	Date
Issue RFP	Friday, September 23, 2022
Non-Mandatory Pre-Bid Meeting	Tuesday, October 4, 2022
Deadline for Proposer's Questions	Saturday, October 8, 2022
Proposal due date	Friday, November 4, 2022
Announcement of Apparent Best Value Proposer (Notice of Intent to Award)	Week of November 21, 2022
City Council Approval	Wednesday, November 30, 2022
Notice of Award	Week of December 5, 2022
NTP 1 Estimated date of Notice to Proceed 35% Design	Week of December 12, 2022
City Council and Harbor Commission acceptance of 35% Design	Feb 10, 2023
NTP 2 Estimated date of Notice to Proceed 65% Design, procurement of long-lead items & limited fabrication	Week of Feb 13, 2023
NTP 3 Estimated date of Notice to Proceed 95% Design: Mobilization and Construction	Week of April 17, 2023
Substantial completion of Float system	Monday, April 15, 2024
Final Completion Including Utilities	Monday, June 3, 2024

*This addendum is issued to modify the previously issued proposal documents and/or given for informational purposes and is hereby made a part of the proposal documents. Please attach this addendum to the documents in your possession.*

**City of Cordova**

Signed: *Samantha Greenwood*

Print: Samantha Greenwood

Its: Public Works Director, City of Cordova